Portfolio

Which projects need help this week, and why.

Current values 2026-10-31 11:24

Active projects
72
Across 72 projects · 2 clients

Red (computed)
1
Across 1 projects · 1 clients
Needs attention

Yellow (computed)
1
Across 1 projects · 1 clients

Green (computed)
70
Across 70 projects · 2 clients

Submissions in 14 days
1
Across 1 projects · 1 clients

Overdue decisions
5
Across 2 projects · 2 clients
Needs attention

Scope: All projects · Office: Synthetic office · Submission within (days): 7 · Grouping: Client

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
Synthetic municipality 1 · 36 Projects Red 1 Yellow 0 Green 35									0	0	3	0	0	■ 0 · ▲ 0	
P-MOCK **Synthetic weekly corridor 1** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	■ Red	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	Synthetic submission 2026-11-05	0	0	**3**	0	0	■ 0 ▲ 0	
Green · 0 open attention items Synthetic weekly status note 1: full text must survive printing with closed on-screen details Updated 1 days ago by Synthetic reviewer															
P-REVIEW-003 **Synthetic weekly corridor 3** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	● Green	2 open roles · Capacity unavailable 4 weeks · 2026-10-26 to 2026-11-22 Limited to your planner scope Partial or provisional planning totals; other work may be unavailable	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-005 **Synthetic weekly corridor 5** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-007 **Synthetic weekly corridor 7** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-009 **Synthetic weekly corridor 9** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-011 **Synthetic weekly corridor 11** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-013 **Synthetic weekly corridor 13** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-015 **Synthetic weekly corridor 15** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-017 **Synthetic weekly corridor 17** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-019 **Synthetic weekly corridor 19** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-021 **Synthetic weekly corridor 21** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-023 **Synthetic weekly corridor 23** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-025 **Synthetic weekly corridor 25** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-027 **Synthetic weekly corridor 27** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-029 **Synthetic weekly corridor 29** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-031 **Synthetic weekly corridor 31** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-033 **Synthetic weekly corridor 33** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-035 **Synthetic weekly corridor 35** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-037 **Synthetic weekly corridor 37** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-039 **Synthetic weekly corridor 39** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-041 **Synthetic weekly corridor 41** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-043 **Synthetic weekly corridor 43** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-045 **Synthetic weekly corridor 45** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-047 **Synthetic weekly corridor 47** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-049 **Synthetic weekly corridor 49** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-051 **Synthetic weekly corridor 51** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-053 **Synthetic weekly corridor 53** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-055 **Synthetic weekly corridor 55** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-057 **Synthetic weekly corridor 57** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-059 **Synthetic weekly corridor 59** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-061 **Synthetic weekly corridor 61** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-063 **Synthetic weekly corridor 63** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-065 **Synthetic weekly corridor 65** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-067 **Synthetic weekly corridor 67** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-069 **Synthetic weekly corridor 69** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-071 **Synthetic weekly corridor 71** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 1	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
Synthetic municipality 2 · 36 Projects Red 0 Yellow 1 Green 35									0	0	2	0	0	■ 0 · ▲ 0	
P-REVIEW-002 **Synthetic weekly corridor 2** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	▲ Yellow	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	**2**	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-004 **Synthetic weekly corridor 4** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Computed Green Reported ▲ Yellow	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-006 **Synthetic weekly corridor 6** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-008 **Synthetic weekly corridor 8** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-010 **Synthetic weekly corridor 10** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-012 **Synthetic weekly corridor 12** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-014 **Synthetic weekly corridor 14** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-016 **Synthetic weekly corridor 16** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Green · 0 open attention items

Synthetic weekly status note 4: full text must survive printing with closed on-screen details

Updated 1 days ago by Synthetic reviewer

Computed: Green · Reported: Yellow
“Synthetic override explanation retained in print: SYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCESYNTHETICREFERENCE” — note by Synthetic reviewer, 1 days ago

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-018 **Synthetic weekly corridor 18** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-020 **Synthetic weekly corridor 20** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-022 **Synthetic weekly corridor 22** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-024 **Synthetic weekly corridor 24** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-026 **Synthetic weekly corridor 26** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-028 **Synthetic weekly corridor 28** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-030 **Synthetic weekly corridor 30** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-032 **Synthetic weekly corridor 32** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-034 **Synthetic weekly corridor 34** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-036 **Synthetic weekly corridor 36** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-038 **Synthetic weekly corridor 38** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-040 **Synthetic weekly corridor 40** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-042 **Synthetic weekly corridor 42** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-044 **Synthetic weekly corridor 44** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-046 **Synthetic weekly corridor 46** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-048 **Synthetic weekly corridor 48** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-050 **Synthetic weekly corridor 50** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-052 **Synthetic weekly corridor 52** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-054 **Synthetic weekly corridor 54** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-056 **Synthetic weekly corridor 56** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-058 **Synthetic weekly corridor 58** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-060 **Synthetic weekly corridor 60** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-062 **Synthetic weekly corridor 62** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-064 **Synthetic weekly corridor 64** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-066 **Synthetic weekly corridor 66** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-068 **Synthetic weekly corridor 68** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	
P-REVIEW-070 **Synthetic weekly corridor 70** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Project	Project Manager	Client	Office	Phase	Health	Staffing	Next milestone	Next submission	Overdue	Blocked	Decisions overdue	High issues	Overdue deliverables	Attention	8-week trend
P-REVIEW-072 **Synthetic weekly corridor 72** Elapsed 60 % Progress 50 %	Synthetic PM	Synthetic municipality 2	Synthetic office	—	Green	2 open roles · 1 over capacity 4 weeks · 2026-10-26 to 2026-11-22	—	—	0	0	0	0	0	■ 0 ▲ 0	

Green · 0 open attention items

Synthetic weekly status note 72: full text must survive printing with closed on-screen details

Updated 1 days ago by Synthetic reviewer